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REPLY TO THE ATTENTION OF
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To:

Re: CERCLA 106, 42 USC Section 106 Unilateral Administrative Order for Performance of
Work by Non-cooperating Tier I Potentially Responsible Parties at RRG/CIayton Chemical
Company Superfund Site, 1 Mobile Avenue, Sauget, IL (St. Clair County)

Dear Sir or Madam:

Enclosed please find a unilateral Administrative Order issued by the U.S. Environmental
Protection Agency ("U.S. EPA") under Section 106 of the Comprehensive Environmental
Response, Compensation, and Liability Act of 1980, as amended by the Superfund Amendments
and Reauthorization Act of 1986 ("CERCLA"), 42 U.S.C. §9601, et seq.

Please note that the Order allows an opportunity for a conference if requested within 3 business
days after issuance of the Order, or if no conference is requested, an opportunity to submit
comments within 7 business days of issuance of the Order.

If you have any questions regarding the Order, feel free to contact Tom Turner, Assistant
Regional Counsel, at (312) 886-6613 or Kevin Turner, On-Scene Coordinator, at (618) 997-
0115.

Sincerely yours,

Richard C. Karl, Director
Superfund Division

Enclosure
cc: Mr. Gary King, IEPA, Superfund Program Manager
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region 5

IN THE MATTER OF: ) Docket No. V-\/\/- 'Q8 'C'893

RRG/Clayton Chemical Co., ) ADMINISTRATIVE ORDER
Sauget, Illinois ) PURSUANT TO SECTION 106(a)

) OF THE COMPREHENSIVE
) ENVIRONMENTAL RESPONSE,

Respondents: ) COMPENSATION, AND
) LIABILITY ACT OF 1980,

Listed in Attachment 2 ) AS AMENDED, 42 U.S.C.
) §9606(a)

I. JURISDICTION AND GENERAL PROVISIONS

This Order is issued pursuant to the authority vested in the President of the United States by
Section 106(a) of the Comprehensive Environmental Response, Compensation, and Liability Act
of 1980, as amended ("CERCLA"), 42 U.S.C. §9606(a), and delegated to the Administrator of
the United States Environmental Protection Agency ("U.S. EPA") by Executive Order No.
12580, January 23, 1987, 52 Federal Register 2923, and further delegated to the Regional
Administrators by U.S. EPA Delegation Nos. 14-14-A and 14-14-B, and to the Director,
Superfund Division, Region 5, by Regional Delegation Nos. 14-14-A and 14-14-B.

This Order pertains to property located at 1 Mobile Avenue, Sauget, Illinois (the "RRG/Clayton
Chemical Co. Superfund Site" or the "Site"). This Order requires the Respondents to conduct
removal activities described in the attached Work Plan Amendment for the RRG/Clayton
Chemical Company Superfund Site to abate an imminent and substantial endangerment to the
public health, welfare or the environment that may be presented by the actual or threatened
release of hazardous substances at or from the Site.

U.S. EPA has notified the State of Illinois of this action pursuant to Section 106(a) of CERCLA,
42 U.S.C. §9606(a).

II. PARTIES BOUND

This Order applies to and is binding upon Respondents and Respondents' heirs, receivers,
trustees, successors and assigns. Any change in ownership or corporate status of Respondents
including, but not limited to, any transfer of assets or real or personal property shall not alter such
Respondents' responsibilities under this Order. Respondents are jointly and severally liable for
carrying out all activities required by this Order. Compliance or noncompliance by one or more



Respondents with any provision of this Order shall not excuse or justify noncompliance by any
other Respondent.

Respondents shall ensure that their contractors, subcontractors, and representatives comply with
this Order. Respondents shall be responsible for any noncompliance.

HI. FINDINGS OF FACT

Based on available information, including the Administrative Record in this matter, U.S. EPA
hereby finds that:

i. The RRG/Clayton Chemical Site is located at 1 Mobile Avenue, Sauget,
Illinois. The Site lies in a flood plain protected by a river levee. The Site
is approximately 7 acres in size and is located in a highly industrialized
area. (Map of site is attached with Work Plan Amendment as Attachment

1)-

ii. Prior to 1961, the Site was owned by GM&O Railroad and the Site was
used to repair and maintain railroad equipment.

iii. In 1961, Clayton Chemical Company leased the facility to recycle and
recover used solvents and waste oil.

iv. On May 12, 1981, the Village of Sauget, Illinois deeded the Site property
to the Clayton Chemical Company. Clayton Chemical Company
continued operating a waste oil and solvent recycling business from the
Site, hi November 1996, Clayton Chemical Company discontinued
operations at the Site.

v. Between 1996 and 1998, the Site was operated as a waste oil and spent
solvents recycling and recovery business by a new entity, the Resource
Recovery Group (RRG).

vi. The Illinois Environmental Protection Agency's (IEPA) Resource
Conservation and Recovery Act (RCRA) hazardous waste records for the
Site indicated that between 1995 and 1998, the RRG/Clayton Chemical
facility received hazardous substances for processing.

vii. In 1998, IEPA denied the RCRA permit of RRG, and the RRG/Clayton
Chemical facility ceased acceptance of hazardous substances.

viii. The hazardous substances shipped to the Site (between 1995 and 1998) as



identified in IEPA RCRA hazardous waste records included caustics,
corrosives, ignitable hazardous liquids and solids, solvents, acids, liquid
fuels, and dry cleaning waste materials.

ix. In February 2001, IEPA referred the Site to U.S. EPA.

x. During June 5-7, 2001, U.S. EPA conducted a site assessment at the Site.
Twenty-two soil samples and ten groundwater samples were taken during
the site assessment. Sampling of some of the containerized liquids at the
Site revealed that they still contained hazardous substances as described in
the IEPA RCRA hazardous waste manifest records identified in
paragraph vi. The U.S. EPA site assessment also indicated Site soil
contamination based upon the release of the types of hazardous substances
(or residual remainders) referenced in paragraph viii.

xi. Based upon review of lEPA's RCRA hazardous substance manifest
records for 1995-1998 and the site assessment, as referenced in
paragraphs vi and x, on March 6, 2002, U.S. EPA issued a General Notice
Letter to generator parties designated as Potentially Responsible Parties
(PRPs) at the Site.

xii. In Fall 2002, Mr. Dennis Ballinger of Dennis Ballinger Real Estate/Globe
Tax Service, Decatur, Illinois, purchased a Sheriffs Tax Sale deed to the
Site property in a St. Clair County (IL) tax sale.

xiii. On October 2, 2002, U.S. EPA issued a CERCLA Section 106
Administrative Order on Consent (AOC) for removal of hazardous liquid
substances stored in drums, tanks, containers and other vessels at the Site.
The removal was performed by a PRP liquids removal group composed of
some of the generator parties identified in paragraph xi. The PRP liquids
removal group performed the removal between 2002 and 2004.

xiv. Pursuant to the October 2002 AOC, the PRP liquids removal group also
researched all available Site removal records and additional IEPA records
and created an August 2004 PRP waste report for the present soil removal
action. Records from on-Site and further IEPA waste shipment records
(for 1987 to 1998), and 2002 St. Clair county tax records, revealed that the
generator or owner/operator parties identified in paragraphs xi and xii sent
waste to or maintained an ownership or operational interest in the Site
facility. Additionally, the August 2004 PRP waste report expanded the
PRP list for the Site. U.S. EPA reviewed the August 2004 report and
developed the November 2004 list of Respondents that received CERCLA
General Notice Letters for the present soil removal action.



xv. On November 22,2004 and February 15, 2005, U.S. EPA issued General
Notice Letters to Respondents identified as generator or owner-operator
PRPs (as described in paragraph xiv) for the hazardous soil removal
planned for the Site. The generators in this group were designated 'Tier I'
generators, because they had sent the largest amounts of hazardous waste
of record (at least 75,000 gallons each) to the Site during its active phase.

xvi. On September 27, 2005, U.S. EPA issued General Notice Letters to
Respondent generators identified as having sent smaller amounts (between
10,000 and 74,999 gallons) of hazardous waste to the Site during its active
phase. This group was designated 'Tier IT generators.

xvii. On October 27, 2005, U.S. EPA issued a CERCLA Administrative
Settlement Agreement and Order on Consent ("AS AOC") for removal of
hazardous soils at the Site. The removal is to be performed by a PRP soils
removal group composed primarily of the Tier I Respondents identified in
paragraph xv. This group is known as the 'Performing Parties'. Some
Tier n Respondents elected to participate in the AS AOC as well, as
'Nonperforming Parties'.

xviii. A number of Tier I Respondents refused to cooperate with U.S. EPA and
would not aid in the on-going removal action. These parties, that meet the
requirements of CERCLA Section 106 for liability and viability, are
recipients of this Order.

xix. On February 9, 2006, U.S. EPA amended the October 27, 2005 AS AOC,
allowing further Tier I and n Respondents to participate in the settlement.
The RRG/Clayton Chemical Co. Site continues to present the threat of
release of hazardous substances into the environment.

xx. On January 30, 2008, U.S. EPA again amended the AS AOC to add two
more participating Tier I and II Respondents, and amended the AS AOC
Work Plan to require further removal activities involving implementation
and maintenance of a cap.

IV. CONCLUSIONS OF LAW AND DETERMINATIONS

Based on the Findings of Fact set forth above, and the Administrative Record supporting these
removal actions, U.S. EPA determines that:

1. The RRG/Clayton Chemical Company Site is a "facility" as defined by Section 101(9) of
CERCLA, 42 U.S.C. §9601(9).



2. Caustics, corrosives, ignitable hazardous liquids and solids, solvents, acids, liquid fuels, and
dry cleaning waste materials are "hazardous substances" as defined by Section 101(14) of
CERCLA, 42 U.S.C. §9601(14).

3. Each Respondent is a "person" as defined by Section 101(21)of CERCLA, 42 U.S.C.
§9601(21).

4. Respondents Ameren CIPS (f/k/a Central Illinois Public Service Co.), Coleman Chemical &
Oil, Don V. Davis Co., Diosynth, Inc., Keystone Consolidated Industries, Inc., Laidlaw
Environmental Services, Inc. (f/k/a Safety-Kleen (ts), Inc.), Lyon Metals Products, LLC, Sigma
Chemical Co., Silgan Containers Corp., Steelcote Manufacturing Co., and Titan Wheel Corp. are
persons who arranged for disposal or transport for disposal of hazardous substances at the
RRG/Clayton Chemical Co. Site. Respondents are therefore liable persons under Section 107(a)
of CERCLA, 42 U.S.C. §9607(a).

:5. The conditions described in the Findings of Fact above constitute an actual or threatened
"release" into the "environment" as defined by Sections 101(8) and (22) of CERCLA, 42 U.S.C.
§§9601(8) and (22).

6. The conditions present at the Site constitute a threat to public health, welfare, or the
environment based upon the factors set forth in Section 300.415(b)(2) of the National Oil and
Hazardous Substances Pollution Contingency Plan, as amended ("NCP"), 40 CFR Part 300.
These factors include, but are not limited to, the following:

(1) Actual or potential exposure to nearby human populations,
animals, or the food chain from hazardous substances, pollutants or
contaminants; this factor is present at the Site due to the existence
of RCRA metals, lead, chromium, arsenic in the soil, PCBs in the
soil, and historic leakage from containerized hazardous a.nd
ignitable materials into the soil of the Site.

The June 2001 Site Assessment revealed several areas where bulk
waste was dumped directly into the ground. During the June 2001
Site Assessment, 59 test pits were dug throughout the property.

The laboratory analytical results for both soil and groundwater, as
stated above, further documented that actual releases to the
environment have occurred.

(2) Actual or potential contamination of drinking water supplies or
sensitive ecosystems; this factor is present at the Site due to the
existence of porous sandy area soils that are suitable for run-off
and could move contaminants to groundwater or drinking water.



(3) High levels of hazardous substances or pollutants or contaminants
in soils largely at or near the surface, that may migrate; this factor
is present at the Site due to the existence of RCRA metals,
ignitable compounds and PCBs in Site soils.

Analytical results indicated that both surface and subsurface soils
at the RRG/Clayton Chemical site have been impacted by elevated
concentrations of various heavy metals, PCBs, and ignitable
compounds. The contamination exists on the ground surface
where it may easily migrate via surface water runoff or become
airborne. Although an extensive geological study of the site has
not been performed, area soils appear to be of a porous, sandy
nature, which would facilitate contamination migration to
groundwater.

(4) Weather conditions that may cause hazardous substances or
pollutants or contaminants to migrate or be released; this factor is
present at the Site due to the existence of the potential for heavy
rains and large-scale area flooding in the Mississippi River flood
plain.

The June 2001 Site Assessment documented that surface
contamination could migrate off site via heavy rains, flooding or
severe winds. Heavy rains may cause further migration of
contaminants off site. Winds could cause dust particles containing
heavy metals and PCBs to migrate off-site. These weather
conditions could result in a continued release of the hazardous
wastes described herein to the surrounding soil, air and surface
water.

(5) Threat of fire or explosion; this factor is present at the Site due to
the existence of remaining ignitable RCRA hazardous waste
materials in solid form, ignitable soil compounds, and the potential
for severe wind storms or tornados.

(6) The unavailability of other appropriate federal or state response
mechanisms to respond to the release; this factor supports the
actions required by this Order at the Site because of the referral in
February 2001 of the Site from IEPA to U.S. EPA.

IEPA requested U.S. EPA, Region 5 assistance with the
RRG/Clayton Chemical site. The State of Illinois does not have



the funds to undertake removal of the hazardous wastes and
hazardous substances found at this Site.

7. The actual or threatened release of hazardous substances from the Site may present an
imminent and substantial endangerment to the public health, welfare, or the environment within
the meaning of Section 106(a) of CERCLA, 42 U.S.C. §9606(a).

8. The removal actions required by this Order are necessary to protect the public health, welfare,
or the environment, and are not inconsistent with the NCP and CERCLA.

V. ORDER

Based upon the foregoing Findings of Fact, Conclusions of Law, Determinations, and the
Administrative Record for this Site, U.S. EPA hereby orders that Respondents perform the
following actions:

1. Notice of Intent to Comply

Respondents shall notify U.S. EPA in writing within 3 business days after the effective date of
this Order of Respondents' irrevocable intent to comply with this Order. Failure of each
Respondent to provide such notification within this time period shall be a violation of this Order.

2. Designation of Contractor. Project Coordinator, and On-Scene Coordinator

Respondents shall perform the removal actions themselves or retain a contractor to implement
the removal actions. Respondents shall notify U.S. EPA of Respondents' qualifications; or the
name and qualifications of such contractors, whichever is applicable, within 5 business days of
the effective date of this Order. Respondents shall also notify U.S. EPA of the name and
qualifications of any other contractors or subcontractors retained to perform work under this
Order at least 5 business days prior to commencement of such work. U.S. EPA retains the right
l.o disapprove of the Respondents or any of the contractors and/or subcontractors retained by the
Respondents. If U.S. EPA disapproves a selected contractor, Respondents shall retain a different
contractor within 2 business days following U.S. EPA's disapproval and shall notify U.S. EPA of
i:hat contractor's name and qualifications within 3 business days of U.S. EPA's disapproval.

Within 5 business days after the effective date of this Order, the Respondents shall designate a
Project Coordinator who shall be responsible for administration of all the Respondents' actions
required by the Order and submit the designated coordinator's name, address, telephone number,
and qualifications to U.S. EPA. To the greatest extent possible, the Project Coordinator shall be
present on-site or readily available during site work. U.S. EPA retains the right to disapprove of
any Project Coordinator named by the Respondents. If U.S. EPA disapproves a selected Project



Coordinator, Respondents shall retain a different Project Coordinator within 3 business days
following U.S. EPA's disapproval and shall notify U.S. EPA of that person's name and
qualifications within 4 business days of U.S. EPA's disapproval. Receipt by Respondents'
Project Coordinator of any notice or communication from U.S. EPA relating to this Order shall
constitute receipt by all Respondents.

The U.S. EPA has designated Kevin Turner of the Emergency Response Branch, Region 5, as its
On-Scene Coordinator ("OSC"). Respondents shall direct all submissions required by this Order
to the OSC at 8588 Rt. 148, Marion, IL 62959, by regular mail. Respondents shall also send a
copy of all submissions to Thomas Turner, Assistant Regional Counsel, 77 West Jackson
Boulevard, C-14J, Chicago, Illinois, 60604-3590. Respondents may also communicate with U.S.
EPA by electronic mail. All Respondents are encouraged to make their submissions to U.S. EPA
on recycled paper (which includes significant postconsumer waste paper content where possible)
and using two-sided copies.

3. Work to Be Performed

Respondents shall perform, at a minimum, the following response activities:

a. Planning, construction and implementation of a cap for hazardous soils remaining on
Site, pursuant to Section 2.3 of the Work Plan Amendment. The cap shall be located in
the Site main yard, as depicted in the Work Plan Amendment. The cap shall consist of a
low permeability cover over the impacted soil area; shall prevent direct soil contact; shall
limit the infiltration of rainfall and snowmelt through the existing soil profile; shall
minimize the leaching potential of impacted subsurface soils; shall serve as a vapor
barrier for any volatile compounds in the soil matrix; and, shall provide long-term
protection against erosion and subsequent transportation of contaminants.

b. Production of a 90% design for the cap. The draft work plan for this Order shall
establish a schedule for the submittal of a 90% design.

c. Planning and implementation of post-cap installation Operations and Maintenance
("O & M") activities at the Site, pursuant to Section 2.3 of the Work Plan Amendment.
Respondents shall produce an O & M manual addressing the cap as built.

3.1 Work Plan and Implementation

Within 10 business days after the effective date of this Order, the Respondents shall submit to
U.S. EPA for approval a draft Work Plan for the proposed performance of the removal activities
set forth above. The draft Work Plan shall provide a description of, and an expeditious schedule
for, the activities required by this Order.



U.S. EPA may approve, disapprove, require revisions to, or modify the draft Work Plan. If U.S.
EPA requires revisions, Respondents shall submit a revised draft Work Plan within 7 business
days of notification. Respondents shall implement the Work Plan as finally approved in writing
by U.S. EPA in accordance with the schedule approved by U.S. EPA. Once approved, or
approved with modifications, the Work Plan describing performance of the Work, the schedule,
and any subsequent modifications shall be fully enforceable under this Order. Respondents shall
notify U.S. EPA at least 48 hours prior to performing any on-site work pursuant to the U.S. EPA
approved Work Plan.

Respondents shall not commence or undertake any removal actions at the Site without prior U.S.
EPA approval.

3.2 Health and Safety Plan

Within 10 business days after the effective date of this Order, the Respondents shall submit a
plan for U.S. EPA review and comment that ensures the protection of the public health and safety
during performance of on-site work under this Order. This plan shall comply with applicable
Occupational Safety and Health Administration ("OSHA") regulations found at 29 CFR Part
1910. If U.S. EPA determines it is appropriate, the plan shall also include contingency planning.
Respondents shall incorporate all changes to the plan recommended by U.S. EPA, and implement
the plan during the pendency of the removal action.

3.3 Quality Assurance and Sampling

All sampling and analyses performed pursuant to this Order shall conform to U.S. EPA direction,
approval, and guidance regarding sampling, quality assurance/quality control ("QA/QC"), data
validation, and chain of custody procedures. Respondents shall ensure that the laboratory used to
perform the analyses participates in a QA/QC program that complies with U.S. EPA guidance.
Upon request by U.S. EPA, Respondents shall have such a laboratory analyze samples submitted
by U.S. EPA for quality assurance monitoring. Respondents shall provide to U.S. EPA the
quality assurance/quality control procedures followed by all sampling teams and laboratories
performing data collection and/or analysis. Respondents shall also ensure provision of analytical
tracking information consistent with OSWER Directive No. 9240.0-2B, "Extending the Tracking
of Analytical Services to PRP-Lead Superfimd Sites."

Upon request by U.S. EPA, Respondents shall allow U.S. EPA or its authorized representatives
to take split and/or duplicate samples of any samples collected by Respondents or their
contractors or agents while performing work under this Order. Respondents shall notify U.S.
EPA not less than 3 business days in advance of any sample collection activity. U.S. EPA shall
have the right to take any additional samples that it deems necessary.

3.4 Reporting



Respondents shall submit a monthly written progress report to U.S. EPA concerning activities
undertaken pursuant to this Order, beginning 30 calendar days after the date of U.S. EPA's
approval of the Respondents' Work Plan, until termination of this Order, unless otherwise
directed by the OSC. These reports shall describe all significant developments during the
preceding period, including the work performed and any problems encountered, analytical data
received during the reporting period, and developments anticipated during the next reporting
period, including a schedule of work to be performed, anticipated problems, and planned
resolutions of past or anticipated problems.

Any Respondent that owns any portion of the Site, and any successor in title shall, at least 30
days prior to the conveyance of any interest in real property at the Site, give written notice of this
Order to the transferee and written notice of the proposed conveyance to U.S. EPA and the State.
The notice to U.S. EPA and the State shall include the name and address of the transferee. The
party conveying such an interest shall require that the transferee will provide access as described
in Section V.4 (Access to Property and Information).

3.5 Final Report

Within 60 calendar days after completion of all removal actions required under this Order, the
Respondents shall submit for U.S. EPA review a final report summarizing the actions taken to
comply with this Order. The final report shall conform to the requirements set forth in Section
300.165 of the NCP. The final report shall also include a good faith estimate of total costs
incurred in complying with the Order, a listing of quantities and types of materials removed, a
discussion of removal and disposal options considered for those materials, a listing of the
ultimate destinations of those materials, a presentation of the analytical results of all sampling
and analyses performed, and accompanying appendices containing all relevant documentation
generated during the removal action (e.g.. manifests, invoices, bills, contracts, and permits).

The final report shall also include the following certification signed by a person who supervised
or directed the preparation of that report:

Under penalty of law, I certify that, to the best
of my knowledge, after appropriate inquiries of
all relevant persons involved in the preparation
of this report, the information submitted is true,
accurate, and complete.

4. Access to Property and Information

Respondents shall provide or obtain access as necessary to the Site and all appropriate off-site
areas, and shall provide access to all records and documentation related to the conditions at the
Site and the activities conducted pursuant to this Order. Such access shall be provided to U.S.
EPA employees, contractors, agents, consultants, designees, representatives, and State of Illinois
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representatives. These individuals shall be permitted to move freely at the Site and appropriate
off-site areas in order to conduct activities which U.S. EPA determines to be necessary.
Respondents shall submit to U.S. EPA, upon request, the results of all sampling or tests and all
other data generated by Respondents or their contractor, or on the Respondents' behalf during
implementation of this Order.

Where work under this Order is to be performed in areas owned by or in possession of someone
other than Respondents, Respondents shall obtain all necessary access agreements within 14
calendar days after the effective date of this Order, or as otherwise specified in writing by the
OSC. Respondents shall immediately notify U.S. EPA if, after using their best efforts, they are
unable to obtain such agreements. Respondents shall describe in writing their efforts to obtain
access. U.S. EPA may then assist Respondents in gaining access, to the extent necessary to
effectuate the response activities described herein, using such means as U.S. EPA deems
appropriate.

5. Record Retention. Documentation. Availability of Information

Respondents shall preserve all documents and information, in their possession or the possession
of their contractors, subcontractors or representatives, relating to work performed under this
Order, or relating to the hazardous substances found on or released from the Site, for six years
following completion of the removal actions required by this Order. At the end of this six year
period and at least 60 days before any document or information is destroyed, Respondents shall
notify U.S. EPA that such documents and information are available to U.S. EPA for inspection,
and upon request, shall provide the originals or copies of such documents and information to
U.S. EPA. In addition, Respondents shall provide documents and information retained under this
Section at any time before expiration of the six year period at the written request of U.S. EPA.
Any information that Respondents are required to provide or maintain pursuant to this Order is
nol subject to the Paperwork Reduction Act of 1995,44 U.S.C. §3501 et seq.

6. Off-Site Shipments

All hazardous substances, pollutants or contaminants removed off-site pursuant to this Order for
treatment, storage or disposal shall be treated, stored, or disposed of at a facility in compliance,
as determined by U.S. EPA, with the U.S. EPA Off-Site Rule, 40 CFR §300.440, 58 Fed. Reg.
49215 (Sept. 22, 1993).

7. Compliance With Other Laws

All actions required pursuant to this Order shall be performed in accordance with all applicable
local, state, and federal laws and regulations except as provided in Section 121 (e) of CERCLA
and 40 CFR §300.415(j). In accordance with 40 CFR §300.4150), aH on-site actions required
pursuant to this Order shall, to the extent practicable, as determined by U.S. EPA, considering
the; exigencies of the situation, attain applicable or relevant and appropriate requirements under
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federal environmental or state environmental or facility siting laws.

8. Emergency Response and Notification of Releases

If any incident, or change in Site conditions, during the activities conducted pursuant to this
Order causes or threatens to cause an additional release of hazardous substances from the Site or
cm endangerment to the public health, welfare, or the environment, the Respondents shall
immediately take all appropriate action to prevent, abate or minimize such release, or
endangerment caused or threatened by the release. Respondents shall also immediately notify the
OSC or, in the event of his/her unavailability, shall notify the Regional Duty Officer, Emergency
Response Branch, Region 5 at (312) 353-2318, of the incident or Site conditions.

Respondents shall submit a written report to U.S. EPA within 7 business days after each release,
setting forth the events that occurred and the measures taken or to be taken to mitigate any
release or endangerment caused or threatened by the release and to prevent the reoccurrence of
such a release. Respondents shall also comply with any other notification requirements,
including those in Section 103 of CERCLA, 42 U.S.C. §9603, and Section 304 of the Emergency
Planning and Community Right-To-Know Act, 42 U.S.C. §11004.

VI. AUTHORITY OF THE U.S. EPA ON-SCENE COORDINATOR

The OSC shall be responsible for overseeing the implementation of this Order. The OSC shall
have the authority vested in an OSC by the NCP, including the authority to halt, conduct, or
direct any work required by this Order, or to direct any other response action undertaken by U.S.
EPA or Respondents at the Site. Absence of the OSC from the Site shall not be cause for
stoppage of work unless specifically directed by the OSC.

U.S. EPA and Respondents shall have the right to change their designated OSC or Project
Coordinator. U.S. EPA shall notify the Respondents, and Respondents shall notify U.S. EPA, as
early as possible before such a change is made, but in no case less than 24 hours before such a
change. Notification may initially be made orally, but shall be followed promptly by written
notice.

VII. PENALTIES FOR NONCOMPLIANCE

Violation of any provision of this Order may subject Respondents to civil penalties of up to
3132,500 per violation per day, as provided in Section 106(b)(l) of CERCLA, 42 U.S.C.
§9606(b)(l) and as adjusted by 69 Fed. Reg. 7121-27 (Feb. 13, 2004) (codified at 40 C.F.R.
§ 19.4) pursuant to the Debt Collection Improvement Act of 1996. Respondents may also be
subject to punitive damages in an amount up to three times the amount of any cost incurred by
the United States as a result of such violation, as provided in Section 107(c)(3) of CERCLA.,
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42 U.S.C. §9607(c)(3). Should Respondents violate this Order or any portion hereof, U.S. EPA
may carry out the required actions unilaterally, pursuant to Section 104 of CERCLA, 42 U.S.C.
§9604, and/or may seek judicial enforcement of this Order pursuant to Section 106 of CERCLA,
42 U.S.C. §9606.

VIII. REIMBURSEMENT OF COSTS

Respondents shall reimburse U.S. EPA, upon written demand, for all response costs incurred by
Ihe United States in overseeing Respondents' implementation of the requirements of this Order.
U.S. EPA may submit to Respondents on a periodic basis a bill for all response costs incurred by
Ihe United States with respect to this Order. U.S. EPA's Itemized Cost Summary, or such other
summary as certified by U.S. EPA, shall serve as the basis for payment.

Respondents shall remit payment for the demanded amount, within 30 days of receipt of the bill
of those costs, made payable to the "Hazardous Substance Superfund." Interest shall accrue from
the later of the date that payment of a specified amount is demanded in writing or the date of the
expenditure. The interest rate is the rate established by the Department of the Treasury pursuant
to 31 U.S.C. § 3717 and 4 C.F.R. § 102.13.

Payment shall be made to U.S. EPA by electronically by either Electronic Funds Transfer
r'EFT''),payment via the Automated Clearinghouse (ACH) for U. S. currency, or payment on
line at the U. S. Department of Treasury website(www.pay.gov)in accordance with current
procedures that U.S. EPA Region 5 will provide Respondents*, and shall be accompanied by a

'Currently, the fedwire message and payment should be sent to:

Federal Reserve Bank of New York
ABA = 021030004
Account = 68010727
SWIFT address = FRNYUS33
33 Liberty Street
New York NY 10045
The Field Tag 4200 of the Fedwire message should read " D 68010727 Environmental Protection
Agency "

Payments via ACH are to

PNC Bank
308 17lh Street, NW
Washington, DC 20074
Contact - Jesse White 301-887-6548
ABA-051036706
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statement identifying the name and address of the party(ies) making payment, the Site name, U.S.
EPA Region 5, and the Site/Spill ID Number B5X4 and, if any, the U.S. EPA docket number for
this action. When the Response Costs identified in the above paragraph are less than $10,000,
payment may, in lieu of the described electronic methods, be made by certified or cashier's check
made payable to "U.S. EPA Hazardous Substance Superfund." Each check, or a letter
accompanying each check, shall identify the name and address of the party(ies) making payment,
the Site name, and Site/Spill ID Number B5X4, and the U.S. EPA docket number for this action,
and shall be sent to:

U.S. Environmental Protection Agency
Superfund Payments
Cincinnati Finance Center
PO Box 979076
St. Louis, MO 63197-9000

iflespondents shall simultaneously transmit a copy of the check to the Director, Superfund Division,
U.S. EPA Region 5, 77 West Jackson Blvd., Chicago, Illinois, 60604-3590. Payments shall be
designated as "Response Costs - RRG/Clayton Site" and shall reference the payers' name(s) and
addresses, the U.S. EPA site identification number (B5X4), and the docket number of this Order.

Interest at a rate established by the Department of the Treasury pursuant to 31 U.S.C. §3717 and 4
CFR §102.13 shall begin to accrue on the unpaid balance from the day after the expiration of the
30 day period notwithstanding any dispute or an objection to any portion of the costs.

IX. RESERVATION OF RIGHTS

Nothing herein shall limit the power and authority of U.S. EPA or the United States to take, direct,
or order all actions necessary to protect public health, welfare, or the environment or to prevent,
abate, or minimize an actual or threatened release of hazardous substances, pollutants or
contaminants, or hazardous or solid waste on, at, or from the Site. Further, nothing herein shall
prevent U.S. EPA from seeking legal or equitable relief to enforce the terms of this Order. U.S.
EPA also reserves the right to take any other legal or equitable action as it deems appropriate and
necessary, or to require the Respondents in the future to perform additional activities pursuant to
CERCLA or any other applicable law.

Transaction Code 22 - checking
Environmental Protection Agency
Account 310006
CTX Format

Payment via www.pay.gov should be by a form found by entry of'sfo 1.1" in a search entry box
available on the website.
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X. OTHER CLAIMS

By issuance of this Order, the United States and U.S. EPA assume no liability for injuries or
damages to persons or property resulting from any acts or omissions of Respondents. The United
States or U.S. EPA shall not be a party or be held out as a party to any contract entered into by the
Respondents or their directors, officers, employees, agents, successors, representatives, assigns,
conn-actors, or consultants in carrying out activities pursuant to this Order. Each party shall bear
its own costs and attorneys fees in connection with the action resolved by this Order.

This Order does not constitute a pre-authorization of funds under Section 11 l(a)(2) of'CERCLA,
42U.S.C. §9611(a)(2).

Nothing in this Order constitutes a satisfaction of or release from any claim or cause of action
against the Respondents or any person not a party to this Order, for any liability such person may
have under CERCLA, other statutes, or the common law, including but not limited to any claims of
the United States for costs, damages and interest under Sections 106(a) or 107(a) of CERCLA, 42
U.S.C. §§9606(a), 9607(a).

XI. MODIFICATIONS

Modifications to any plan or schedule may be made in writing by the OSC or at the OSC's oral
direction. If the OSC makes an oral modification, it will be memorialized in writing within 7
business days; however, the effective date of the modification shall be the date of the OSC's oral
direction. The rest of the Order, or any other portion of the Order, may only be modified in writing
by signature of the Director, Superfund Division, Region 5.

If Respondents seek permission to deviate from any approved plan or schedule, Respondents'
Project Coordinator shall submit a written request to U.S. EPA for approval outlining the proposed
modification and its basis.

No informal advice, guidance, suggestion, or comment by U.S. EPA regarding reports, plans,
speci fications, schedules, or any other writing submitted by the Respondents shall relieve
Respondents of their obligations to obtain such formal approval as may be required by this Order,
and to comply with all requirements of this Order unless it is formally modified.

XII. NOTICE OF COMPLETION

After submission of the Final Report, Respondents may request that U.S. EPA provide a Notice of
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Completion of the work required by this Order. If U.S. EPA determines, after U.S. EPA's review
of the Final Report, that all work has been fully performed in accordance with this Order, except
for certain continuing obligations required by this Order (e.g., record retention), U.S. EPA will
provide written notice to the Respondents. If U.S. EPA determines that any removal activities
have not been completed in accordance with this Order, U.S. EPA will notify the Respondents,
provide a list of the deficiencies, and require that Respondents modify the Work Plan to correct
such deficiencies. The Respondents shall implement the modified and approved Work Plan and
shall submit a modified Final Report in accordance with the U.S. EPA notice. Failure to
implement the approved modified Work Plan shall be a violation of this Order.

XIII. ACCESS TO ADMINISTRATIVE RECORD

The Administrative Record supporting these removal actions is available for review during normal
business hours in the U.S. EPA Record Center, Region 5, 77 W. Jackson Blvd., Seventh Floor,
Chicago, Illinois. Respondents may contact Tom Turner, Assistant Regional Counsel, at (312)
886-6613 to arrange to review the Administrative Record. An index of the Administrative Record
is attached to this Order.

XIV. OPPORTUNITY TO CONFER

Within 3 business days after issuance of this Order, Respondents may request a conference with
U.S. EPA. Any such conference shall be held within 5 business days from the date of the request,
unless extended by agreement of the parties. At any conference held pursuant to the request,
Respondents may appear in person or be represented by an attorney or other representative.

[fa conference is held, Respondents may present any information, arguments or comments
regarding this Order. Regardless of whether a conference is held, Respondents may submit any
information, arguments or comments (including justifications for any assertions that the Order
should be withdrawn against a Respondent), in writing to U.S. EPA within 2 business days
following the conference, or within 7 business days of issuance of the Order if no conference is
requested. This conference is not an evidentiary hearing, does not constitute a proceeding to
challenge this Order, and does not give Respondents a right to seek review of this Order. Requests
for a conference shall be directed to Tom Turner, Assistant Regional Counsel, at (312) 886-6613.
Written submittals shall be directed as specified in Section V.2 of this Order.

XV. SEVERABILITY

[fa court issues an order that invalidates any provision of this Order or finds that Respondents have
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sufficient cause not to comply with one or more provisions of this Order, Respondents shall remain
bound to comply with all provisions of this Order not invalidated by the court's order.

XVI. EFFECTIVE DATE

This Order shall be effective 10 business days following issuance unless a conference is requested
;is provided herein. If a conference is requested, this Order shall be effective 5 business days after
the day of the conference.

IT IS SO ORDERED

JLLytLv-tCBY: K^^-t^ L \\fji DATE: -3 O "<
Richard C. Karl, Director
Superfund Division
United States Environmental Protection Agency

Region 5
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WORK PLAN AMENDMENT

1.0 INTRODUCTION

1.1. GENERAL

The following is an Amendment to the Work Plan that describes those activities that are
being conducted to address the presence of mixed PCBs and characteristic hazardous
wastes in the excavated soils and the containment of on-site soils within the central
processing area at the Site as shown on Amendment Exhibit 1. The Group will be treating
the excavated soils for VOCs and lead, as appropriate, and disposing of the stockpiles
according to their remaining TSCA profile. This Amendment necessarily impacts the
following sections of the Work Plan: Section 4.0 - Excavation Activities, Section 5.0 -
Removal Action Closeout activities, and Section 7.0 - Project Schedule.

:..() AMENDMENTS

2.1. EXCAVATION ACTIVITIES - SOIL TREATMENT

The soils from the excavation activities completed at the site have been stockpiled. Initial
disposal samples collected from the stockpiles demonstrated that stockpiles #2 through #6
had analytical results of VOCs above TCLP levels and PCBs above TSCA disposal
thresholds. Stockpile 2 also had TCLP levels of lead above the RCRA disposal threshold.
Stockpile #1 had neither VOCs nor PCBs and has already been properly disposed of off-
site. Stockpile #7 contained no VOCs above TCLP levels, but did contain PCBs. See Table
1.

Based upon updated sampling, as shown in Table 2, Stockpiles 2,4 and 5C will be treated,
as necessary, for VOC components using chemical oxidation, as described below. Stockpile
2. will also undergo lead stabilization prior to disposal, as described below. It is estimated
that approximately 1000 tons (700 cubic yards (yd3)) of soil will undergo chemical oxidation
and/or lead stabilization. Soils with VOCs and lead below the TCLP levels for those
constituents, including both treated materials and the remaining stockpiles on-site, will be
shipped off-site in accordance with Work Plan Section 3.6.6 to a TSCA approved landfill.
The stockpiles are currently underlain by plastic. Loading of the stockpiles for treatment
and disposal will include some limited scraping of soils underlying the plastic, as is
customary. No further excavation of on-site soils will be conducted. Further soil sampling
will be limited to sampling of treated, stockpiled soils to confirm the adequacy of their
treatment, as described in sections 2.1.1 and 2.1.2, below.

2.1.1 Chemical Oxidation

The chemical oxidation treatment process will take place within four mix boxes of 40 yd3

capacity each. For each batch, 25 yd3 of soil will be loaded into each mix box for
processing. The oxidizing reagent (potassium permanganate) will be added to each batch
of soils simultaneously with water, the soils will be mixed, and then the 4 soil batches will
be staged into a single covered stockpile on plastic for overnight reaction. Processing time
within the mix boxes for each batch is estimated at two and one-half hours. Foillowing



overnight reaction time, samples will be collected from the staging piles for TCLP analysis
for all RCRA TCLP VOCs. Analysis of the samples is estimated to be complete within 3-4
days. Following confirmation of treatment to below applicable TCLP levels, the soils will
be loaded for disposal. Appropriate measures will be taken to control material during the
transfer process for treatment. During the various soil loading processes, a fine water mist
will be used, as necessary, to control dust. During the chemical addition and mixing
processes, the addition of water will be necessary to facilitate oxidation, so the soils will be
kept moist.

2.1.2- Lead Stabilization

The lead stabilization process will be conducted in place at the location of Stockpile #2. A
reagent, Enviroblend, a mixture of magnesium oxide and calcium phosphates, will be
added to the pile and mixed in as it is added. A fine water mist will be directed onto the
stockpile during the addition of the reagent. Following thorough mixing, samples will be
collected and analyzed for TCLP lead. Analysis of the samples is estimated to be complete
within 3-4 days. Following confirmation of adequate stabilization, the soils will be treated
for VOCs via chemical oxidation, as described in section 2.1.1., above.

2.2. PROTECT SCHEDULE FOR SOIL TREATMENT

Treatment of the soil has begun. The on-site treatment and off-site shipment of the soils
and backfilling of the site is anticipated to continue for approximately eight (8) weeks,
assuming that once through treatment of the stockpiled soils will be adequate and that
weather conditions will be amenable to the treatment technology. The need for further
treatment or poor weather conditions may extend this schedule. Please note that this
project timeline is based on an assumed waste shipment rate of 250 tons per day (10 trucks
each with 25 tons). The availability of approved waste hauling vehicles and the ability to
schedule and load those vehicles on a consistent basis throughout the project has the ability
to affect the project timeline.

2.3. REMOVAL ACTION CLOSEOUT - CAP INSTALLATION

EPA intends to issue a Unilateral Administrative Order to pursue certain recalcitrant
parties for construction of a cap and implementation of a cap operations and maintenance
("O&M") plan at the Site. EPA will utilize its enforcement authorities under that Order to
assure performance of the required cap construction and O&M activities. However, EPA
retains its enforcement discretion in all matters involving removal actions at the Site. The
PRP Group will not be relieved of such responsibility, and in the event the other parties fail
to perform some or all of the cap construction and O&M plan, EPA may seek to hold the
PRP Group responsible for any outstanding cap obligations.

A notice of completion of work will be issued by the OSC following completion of
construction of the cap and approval of the O&M plan.
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TfeHtaU

U

wu

w

U

U

14

U

02

KLO

T1 .P i EMI VOLATILE ORGANIC COMPOUNDS

H -Tn.httir.'ftkiH.I

- — ™ — ~

:-r Hirtj**in.|

V M.-llt«||ih,nH

HI •hMitti-N-f FIIV

f
^ ,.lii..n.th

mA

LO

0.11

ZOOJO

<w.o

ET3

<Lf

10

Ni il^n/,.).- jj»

n-i j«l<liiTi.phitui| 10OO

U

A

VWMI
KK

CtocMkn

•

NA

NA

NA

NA

NA

NA

NA

NA

NO

NO

NO

15

ND

20

.U

101

12

NO

NO

NO

ND

ND

NO

NO

ND

ND

ND

NO

VtVtm
— tis-

t*t»*n*n

u

NA

NA

NA

NA

NA

NA

NA

NA

NO

ND

ND

I.VU

NO

1*1

1UB

1014

V.

ND

ND

NO

ND

NO

NO

ND

ND

ND

ND

ND

ITOCKFIIE

mfl**
BMfffclVU

imMM.fjtî
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DRAFT

RRG/Clayton Chemical Site
Sauget, St. Clair County, Illinois

Field Sample Key '
Stockpile Re-characterization/Soil Milling Field Trial

Sample Dates: August 21-23, 2006

Date _Tirn; Sample Identification Location

PID Readings (ppm)
(Highest Reading
from Composite) Comments

Soil Characterteatioi Samples

8/21/2006
8,21/2006
8/21/2006
8/21/2006
8/21/2006
8/21/2006

8/21/2006
8/21/2006
8/22/2006
8/2272006

8/22/2006

8/22/2006
8A22/2006
8A22/2006
8/;>.2/2006

1445
150)
151 5
152>
1535
155)

1605
162 i
083o
084i<

090!

092!
093C
095f
101(

S-082106-GD-001
S-082106-GD-002
S-082106-GD-003
3^0821 06-GD-004
S-0821 06-GD-005
S-082106-GD-006

S-0821 06-GD-007
S-0821 06-GD-008
S-082206-GD-009
S-082206-GD-010

S-082206-GD-01 1

S-082206-GD-012
S-082206-GD-013
S-082206-GD-014
S-082206-GD-015

Stockpile #3
Stockpile #5

Stockpile #SC
Stockpile #GP-5/GP-6

StockpHe #GC
Stockpile #T50/GC

Stockpile #4/4B
Stockpile #2
Stockpile *5B

Stockpile #TP-54

Stockpile #7

Stockpile #6
Stockpile JFTP-20

Stockpile #TP-24/TP-25
Stockpile #47

N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

Sample composite of 16 sample locations within stockpile.

Sample composite of 6 sample locations within stockpile.
Sample composite of 2 sample locations within stockpile.
** ̂ mnln nnnin iinlf d nf'1 nmimla Itf*«tn1l«inii ilfttt'ltn n tn r~k~nllfloampte composite or .3 sample lOCaiions wnnin stockpile.
Sample composite of 2 sample locations within stockpile.
Sample composite of 6 sample locations within stockpile.
Sample composite of 12 sample locations within stockpile.

Sample composite of 8 sample locations within stockpile.
Sample composite of 4 sample locations within stockpile.
Sample composite of 2 sample locations within stockpile.
Sample composite of 1 6 sample locations within stockpile.

Sample composite of 16 sample tocntlonti within stockpile.

Sample composite of 2 sample locations within stockpile.
Sample composite of 8 sample locations within stockpile.
Sample composite of 'A sample locations within stockpile.



DRAFT

RRG/Clayton Chemical Site
Sauget, St. Clair County, Illinois

Field Sample Key
Stockpile Re-characterization/Soil Milling Field Trial

Sample Dates: August 21-23, 2006

Date Tim Sample Identification Location

PID Readings (ppm)
(Highest Reading
from Composite) Comments

Soil Willing Samples

8/22/2006
8/22/2006

8/22/2006
e/22/2006

fi/22/2006
g/22/2006
f:/22/2006

E/23/2006
i:/23/2006
i:/23/2006

E/23/2006
£/23/2006
£:/23/2006

141!'

144::

151H
154"

161 1
162.1
164< i

091 i
093)
095 i

101 .
103n
105ii

S-082206-GD-016
S-082206-GD-017

S-082206-GD-018
S-082206-GD-019

S-082206-GD-020

S-082206-GD-021
8-082206-GD-022

S-082306-GD-023
S-082306-GD-024
S-082306-GD-025

S-082306-GD-026
S-082306-GD-027
S-082306-GD-028

Stockpile #3
Stockpile #3- Post Treat

Stockpile #5
Stockpile #5 - Post Treat

Stockpile #4
Stockpile #4- Post Treat Rnd 1
Stockpile #4- Post Treat Rnd 2

Stockpile #2
Stockpile #2 - Post Treat Rnd 1
Stockpile #2 - Post Treat Rnd 2

Stockpile #6
Stockpile #6 - Post Treat Rnd 1
Stockpile #6 - Post Treat Rnd 2

363.4
112.7

14.4
6.8

290
12.8
580

1668
1068
307

907
1362
301

Pre-MilHng Sample from composite of approximately 8-12
Cubic Yards
Post treatment sample
Pre-Milling Sample from composite of approximately 8-12
Cubic Yards
Post treatment sample
Pre-Milling Sample from composite of approximately 8-12
Cubic Yards
Post treatment sample
Post treatment sample
Pre-MiHfng Sample from composite of approximately 8-12
Cubic Yards
Post treatment sample
Post treatment sample
Pre-MIIHng Sample from composite of approximately 8-12
Cubic Yards
Post treatment sample
Post treatment sample



RRG/Clavton Chemical Company Superfund Site
Attachment 2

Sigma Chemical Co. - Mr. Jai Nagarkatti, President
Sigma-Aldrich Corporation
3050 Spruce Street
St. Louis, MO 63103

Leah M. Krider, Esq.
Foley & Lardner, LLP
777 E. Wisconsin Avenue
Milwaukee, WI53207

Lyon Metals -

ArnerenCIPS -

Diosynth Inc. -

Coleman Chemical
and Oil -

Titan Wheel Corp. -

Patrick M. Kinnally, Esq.
Kannally, Krentz, Loran, et al.

for Lyon Metals Products LLC
2114DeerpathRd
P.O. Box 5030
Aurora, IL 60507-5030

Mr. Scott A. Cisel, President
Central Illinois Public Service Co.
607 E. Adams St.
Springfield, IL 62739

Mr. Gary L. Rainwater, President
One Ameren Plaza
1901 Chouteau Avenue
St. Louis, MO 66149

Mr. C. Nederveen
2136 South Wold Road
DesPlaines, IL60018

Mr. Albert R. Puntureri
75 Sanger Street
Peoria, EL 61602

Mr. Ronald B. Schildt, President
2701 Spruce Street
Quincy, IL 62301



Silgan Container
Corp- Mr. James D. Beam, President

21800 Oxnard Street, Suite 600
Woodland Hills, CA 91367

Steelcote Mfg Co. -

Don V. Davis Co. -

Mr. John Milner, President
One Steelcote Square
St. Louis, MO 63103

Ms. Ophelia Davis, Owner
5955 Goodfellow Blvd
St. Louis MO 63147

Keystone Steel &
Wire Co. - Mr. David Cheek, President

7000 SW Adams St.
Peoria, IL61641

Laid law Environmental
Services - Mr. Chip Duffie, Esq.

Chief Corporate Counsel
5400 Legacy Drive
Cluster H, Building 3
Piano, TX 75024



U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR

RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL SITE
SAU6ET, ST. CLAIR COUNTY, ILLINOIS

UPDATE #2
JANUARY 30, 2008

DATE

11/05/07

11/05/07

01/30/08

AUTHOR

Newlon, S.
Dickinson
Wright
PLLC

Newlon, S.
Dickinson
Wright
PLLC

U.S. EPA

00/00/00 U.S. EPA

RECIPIENT

U.S. EPA

U.S. EPA

Respondents

Non-Complying
Respondents

TITLE/DESCRIPTION PAGES

Work Plan re: Installation 2
of RCRA/TSCA Compliant Cap
Over the Central Processing
Area at the RRG/Clayton
Chemical Site

Work Plan Amendment re: 2
Excavation Activities,
Removal Action Closeout
Activities and the Project.
Schedule at the RRG/Clayton
Chemical Site

Second Amendment to the 25
Administrative Settlement
Agreement and Order on
Consent for Removal Action
at the RRG/Clayton Clayton
Chemical Site (Docket No.
V W 05-C-829) w/Cover Letter

Unilateral Administrative
Order on Consent for the
RRG/Clayton Chemical Site
(PENDING)



100733

DATE

1994-1998

09/06/01

03/06/02

10/08/02

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR

RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL SITE
SAUGET, ST. CLAIR COUNTY, ILLINOIS

ORIGINAL
OCTOBER 8, 2002

AUTHOR

Illinois EPA

Roy F. Weston,
Inc.

Karl, R.,
U.S. EPA

Turner, K.,
U.S. EPA

RECIPIENT

File

U.S. EPA

Addressees

Muno, W.,
U.S. EPA

TITLE /DESCRIPTION

Hazardous Waste Reports
for the Clayton Chemical
Site

Removal Assessment Report
for the Clayton Chemical
Site {FINAL DRAFT)

Letter re: General Notice
of Potential Liability
for the RRG/Clayton
Chemical Site vv/Attached
List of Recipients

Action Memorandum:
Determination of Need to
Conduct a Time-Critical
Removal Action at the
Resource Recovery Group/
Clayton Chemical Site
(PORTIONS OF THIS DOCUMENT
HAVE BEEN REDACTED)

PAGES

1839

28

18

DUPLICATE
RECORDS CENTER

7TH Ft OCR



APPENDIX B

LIABILITY FILE INDEX

1. 1994-1998 Illinois EPA

2. September 2001 Roy F. Weston,

3. October 8, 2002

4. August 2004 RRG/Clayton Haz.
Liquids Group

5. November 2004 U.S. EPA

6. September 2005;June 2006;
October 2006; and June 2007

7. October 2005 U.S. EPA

3. February 9, 2006 U.S. EPA

Hazardous Waste Reports
for the RRG/Clayton Chemical Site

U.S. EPA Removal Assessment
Report for the RRG/Clayton
Chemical Site
(FINAL DRAFT)

U.S. EPA Action Memorandum in
support of Removal Action for
hazardous soils

Report to U.S. EPA of Total Waste
Generator Records for Site

General Notice Letters to Large
Group
Generators at Site

Warning letters to Non-Participating
Large Group Generators at Site

CERCLA Administrative Settlement
Agreement and Order on Consent for
Hazardous Soils Removal

CERCLA Amendment to
Administrative Settlement
Agreement and Order on Consent for
Hazardous Soils Removal

9. January 30, 2008 U.S. EPA Second Amendment to
Administrative Settlement
Agreement and Order on Consent for
Hazardous Soils Removal


